COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/01/2005

ESTIMATE SUMMARY 15:21:58
CONTID: C13479 ESTIMATE NO: 0012 PROG SPEC YR:1999
PCN: 13479-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 687.( DAYS TIME ALLOW: 12/21/2( FIXED COMPLETION DAT
ROCA ROJA AND CALLE DEL FUENTA INTERSECTIONS PERCENT TIME: 218.79 ORIG TIME ALLOW: 10/15/2( FIXED COMPLETION DAT

PROJECT NO: STA 1151-013

ROCA ROJA AND CALLE DEL FUENTA INTERSECTIONS

NAME OF ROAD:

PROJECT COUNTIES: EL PASO
CONTRACTOR:
C & K OF FOUNTAIN, INC. PAY PERIOD ENDING 09/01/2005 DATE TIME STARTED 02/11/2002
11485 OLD PUEBLO RD. DATE LET 01/24/2002 DATE WORK BEGAN
P.0. BOX 571 DATE AWARDED 01/29/2002 DATE TIME STOPPED 12/29/2003
DATE CONTRACT EXECUTED 02/08/2002 DATE ACCEPTED 12/29/2003
FOUNTAIN CO 80817 719/382-8551 DATE NOTICE TO PROCEED 02/11/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,606,949.96 PARTICIPATING $ 1,347,442.35 $ 122,826.16
AWARD PROJECT AMT: S 1,856,026.01 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 83.85% TOTAL EARNINGS 1,347,442.35 122,826.16
FUNDS AVAILABLE: $ 259,507.61 STOCKPILED MATERIALS 23,321.71 0.00
GROSS EARNINGS 1,370,764.06 122,826.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,117.89 -1,842.39
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,355,646.17 120,983.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,355,646.17 120,983.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 120,983.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 201-00000 CLEARING AND GRUBBING 1.000 0.980
LS 0.000 0.00
27,000.00000 0.980 26,460.00
0010 202-00015 REMOVAL OF HEADWALL 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0015 202-00035 REMOVAL OF PIPE 68.000 68.000
LF 0.000 0.00
8.00000 68.000 544.00
0020 202-00090 REMOVAL OF DELINEATOR 88.000 48.000
EACH 0.000 0.00
2.00000 48.000 96.00
0025 202-00220 REMOVAL OF ASPHALT MAT 9,370.000 9,370.000
Sy 0.000 0.00
2.00000 9,370.000 18,740.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 5,405.000 5,405.000
SF 0.000 0.00
1.65000 5,405.000 8,918.25
0035 202-00810 REMOVAL OF GROUND SIGN 8.000 8.000
EACH 0.000 0.00
75.00000 8.000 600.00
0040 202-01000 REMOVAL OF FENCE 885.000 300.000
LF 0.000 0.00
0.50000 300.000 150.00
0045 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,233.000 1,233.000
LF 0.000 0.00
2.50000 1,233.000 3,082.50
0050 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,739.000 31,380.000
cYy 0.000 0.00
3.00000 31,380.000 94,140.00
0055 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 15,772.000 12,457.000
cy 0.000 0.00

7.27000 12,457.000 90,562.39
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 203-01555 DOZING (LANDSCAPING) 5.000 5.000
HOUR 0.000 0.00
125.00000 5.000 625.00
0065 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0070 206-00000 STRUCTURE EXCAVATION 33.000 33.000
cy 0.000 0.00
5.00000 33.000 165.00
0075 206-00100 STRUCTURE BACKFILL (CLASS 1) 40.000 40.000
cy 0.000 0.00
15.00000 40.000 600.00
0080 207-00205 TOPSOIL 2,246.000 2,246.000
cy 0.000 0.00
10.00000 2,246.000 22,460.00
0085 208-00001 SILT DIKE 28.000 28.000
LF 0.000 0.00
7.00000 28.000 196.00
0090 208-00020 SILT FENCE 2,869.000 2,360.000
LF 0.000 0.00
1.50000 2,360.000 3,540.00
0095 208-00050 STORM DRAIN INLET PROTECTION 4.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0110 210-00810 RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00

125.00000 2.000 250.00
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 212-00006 SEEDING (NATIVE) 5.100 5.100
ACRE 0.000 0.00
700.00000 5.100 3,570.00
0120 213-00004 MULCHING (WEED FREE STRAW) 5.100 5.100
ACRE 0.000 0.00
400.00000 5.100 2,040.00
0125 213-00061 MULCH TACKIFIER 765.000 765.000
1B 0.000 0.00
2.50000 765.000 1,912.50
0130 214-01010 BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
5.50000 0.000 0.00
0135 216-00037 SOIL RETENTION BLANKET (COCONUT) 332.000 332.000
sy 0.000 0.00
2.35000 332.000 780.20
0140 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0145 250-00050 MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
55.23000 0.000 0.00
0150 250-00110 HEALTH AND SAFETY OFFICER 16.000 16.000
HOUR 0.000 0.00
70.00000 16.000 1,120.00
0155 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0160 403-33811 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 5,970.200 5,970.200
TON 0.000 0.00
32.35000 5,970.200 193,135.97
0165 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
36.00000 0.000 0.00
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 562.000 562.000
GAL 0.000 0.00
1.00000 562.000 562.00
0175 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 680.000 680.000
SY 0.000 0.00
1.85000 680.000 1,258.00
0180 506-00224 RIPRAP (24 INCH) 484.000 484.000
cy 0.000 0.00
35.00000 484.000 16,940.00
0185 601-03030 CONCRETE CLASS D (BOX CULVERT) 11.000 11.000
cY 0.000 0.00
220.00000 11.000 2,420.00
0190 602-00000 *REINFORCING STEEL 609.000 609.000
1B 0.000 0.00
0.46000 609.000 280.14
0195 603-01240 24 INCH REINFORCED CONCRETE PIPE 110.000 94.000
LF 0.000 0.00
66.00000 94.000 6,204.00
0200 603-01360 36 INCH REINFORCED CONCRETE PIPE 24.000 24.000
LF 0.000 0.00
75.00000 24.000 1,800.00
0205 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0210 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0215 603-10180 18 INCH CORRUGATED STEEL PIPE 80.000 80.000
LF 0.000 0.00
35.00000 80.000 2,800.00
0220 603-10240 24 INCH CORRUGATED STEEL PIPE 33.000 33.000
LF 0.000 0.00

40.00000 33.000 1,320.00
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0225 603-10360 36 INCH CORRUGATED STEEL PIPE 24.000 24.000
LF 0.000 0.00
60.00000 24.000 1,440.00
0230 603-10480 48 INCH CORRUGATED STEEL PIPE 36.000 36.000
LF 0.000 0.00
80.00000 36.000 2,880.00
0235 603-10600 60 INCH CORRUGATED STEEL PIPE 43.000 22.000
LF 0.000 0.00
120.00000 22.000 2,640.00
0240 603-30018 18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0245 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
260.00000 2.000 520.00
0250 603-30036 36 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
475.00000 1.000 475.00
0255 603-30048 48 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0260 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 316.000 316.000
LF 0.000 0.00
13.00000 316.000 4,108.00
0265 606-01340 END ANCHORAGE TYPE 3D 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0270 606-01370 TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
780.00000 2.000 1,560.00
0275 606-01380 TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00

580.00000 2.000 1,160.00
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0280 606-01385 TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
740.00000 1.000 740.00
0285 606-01390 END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0290 606-02005 END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0295 607-00005 END POST 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0300 607-00010 CORNER AND LINE BRACE POST 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0305 607-01000 FENCE BARBED WIRE WITH METAL POSTS 0.000 0.000
LF 0.000 0.00
1.60000 0.000 0.00
0310 607-11580 FENCE (TEMPORARY) 460.000 460.000
LF 0.000 0.00
3.00000 460.000 1,380.00
0315 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0320 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0325 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
15.25000 0.000 0.00
0330 613-00200 *2 INCH ELECTRICAL CONDUIT 150.000 100.000
LF 0.000 0.00

7.00000 100.000 700.00
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0335 613-10000 *WIRING 0.000 0.000
LS 0.000 0.00
1,210.00000 0.000 0.00
0340 613-34400 *LIGHT STANDARD METAL (40 FOOT) 0.000 0.000
EACH 0.000 0.00
1,827.00000 0.000 0.00
0340 MATERIAL ALLOWANCE POLE AND ARM 10.000
EACH 0.000 0.00
1,552.95000 10.000 15,529.50
0345 613-40010 LIGHT STANDARD FOUNDATION 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0350 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0350 MATERIAL ALLOWANCE FIXTURES 10.000
EACH 0.000 0.00
403.75000 10.000 4,037.50
0355 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
0360 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
88,300.00000 1.000 88,300.00
0365 627-00001 *PAVEMENT MARKING PAINT 65.000 65.000
GAL 0.000 0.00
49.00000 65.000 3,185.00
0370 627-00005 *EPOXY PAVEMENT MARKING 71.000 63.000
GAL 0.000 0.00
165.00000 63.000 10,395.00
0375 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00

3.30000 0.000 0.00
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0380 627-00026 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0385 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0390 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.40000 0.000 0.00
0395 630-00000 *FLAGGING 1,633.250 1,633.250
HOUR 0.000 0.00
29.00000 1,633.250 47,364.25
0400 630-00002 *TRAFFIC CONTROL SUPERVISOR 100.000 100.000
DAY 0.000 0.00
465.00000 100.000 46,500.00
0405 630-00007 *TRAFFIC CONTROL INSPECTION 122.000 122.000
DAY 0.000 0.00
135.00000 122.000 16,470.00
0410 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0415 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0420 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 20.000
EACH 0.000 0.00
75.00000 20.000 1,500.00
0425 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 0.000 0.00
18.00000 16.000 288.00
0430 630-80360 *DRUM CHANNELIZING DEVICE 58.000 29.000
EACH 0.000 0.00

30.00000 29.000 870.00
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS

0435 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 1.000
EACH 0.000 0.00
25.00000 1.000 25.00
0440 630-80370 CONCRETE BARRIER (TEMPORARY) 4,440.000 2,220.000
LF 0.000 0.00
15.00000 2,220.000 33,300.00
0445 630-80380 *TRAFFIC CONE 28.000 14.000
EACH 0.000 0.00
15.00000 14.000 210.00
0450 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0455 700-70010 F/A MINOR CONTRACT REVISIONS 63,153.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,338.820 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0470 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70035 *F/A POWER SOURCE 1,529.620 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0490 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 MOCHA BROWN LIGHT 0.000 0.000
STANDARD AND LUMINAIRE
LS 0.000 0.00
45.00000 0.000 0.00
0615 MATERIAL ALLOWANCE MOCHA BROWN COLOR 10.000
EACH 0.000 0.00
30.00000 10.000 300.00
0620 700-70035 F/A MCR 2 ROCK EXCAVATION 14,233.610 14,233.610
FA 0.000 0.00
1.00000 14,233.610 14,233.61
0645 900-00012 ADDED ITEM (FOOT)/ MCR 4 RESET TEMPORARY CONCRETE 4,440.000 4,440.000
BARRIER
LF 0.000 0.00
3.00000 4,440.000 13,320.00
0665 900-00014 ADDED ITEM (LUMP SUM)/ MCR 6 REMOVAL OF DEAD TREES 1.000 1.000
ALONG TOP OF SLOPE (LEFT)
LS 0.000 0.00
2,700.00000 1.000 2,700.00
0670 606-02003 END ANCHOR (NONFLARED) MCR 7 END ANCHOR (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,450.00000 2.000 2,900.00
0675 900-00001 ADDED ITEM (ACRE)/ MCR 8 FERTILIZER 2.500 2.500
ACRE 0.000 0.00
65.00000 2.500 162.50
0680 630-80359 *PORTABLE MESSAGE SIGN PANEL MCR 9 PORTABLE MESSAGE 4.000 4.000
PANEL
DAY 0.000 0.00
172.50000 4.000 690.00
0690 700-70034 F/A CHANGES TO HOT BITUMINOUS PAVEMENT SPECIFICATIONS 6,350.000 0.000
MIX DESIGN
FA 0.000 0.00

1.00000 0.000 0.00
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0695 700-70034 F/A CHANGES TO HOT BITUMINOUS PAVEMENT SPECIFICATIONS 0.000 0.000
MATERIAL
FA 0.000 0.00
1.00000 0.000 0.00
0700 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 -19,447.200
TRANS-COLORADO CONCRETE
DOL 0.000 0.00
1.00000 -19,447.200 -19,447.20
0705 900-00006  ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 0.000
BOWMAN CONSTRUCTION SUPPLY
DOL 0.000 0.00
1.00000 0.000 0.00
0710 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 0.000
KLEINFELDER, INC.
DOL 0.000 0.00
1.00000 0.000 0.00
0730 900-00006  ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 0.000
SCHMIDT CONSTRUCTION CO.
DOL 0.000 0.00
1.00000 0.000 0.00
0735 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 0.000
CAREFREE TRUCKING
DOL 0.000 0.00
1.00000 0.000 0.00
0740 900-00006  ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 0.000
DREXEL BARRELL & CO.
DOL 0.000 0.00
1.00000 0.000 0.00
0745 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 0.000
SMELKER CONCRETE PUMPING, INC.
DOL 0.000 0.00
1.00000 0.000 0.00
0750 900-00006  ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM ROCKY 0.000 0.000
MOUNTAIN MATERAILS & ASPHA
DOL 0.000 0.00
1.00000 0.000 0.00
0755 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 0.000
BANNER REBAR INC.
DOL 0.000 0.00
1.00000 0.000 0.00
0760 900-00006  ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 0.000
AMERICAN PORTABLE BUILDINGS CORP
DOL 0.000 0.00

1.00000 0.000 0.00
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0765 900-00006  ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM ELLIS 0.000 0.000
TRUCKING
DOL 0.000 0.00
1.00000 0.000 0.00
0770 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM ROCKY 0.000 0.000
MOUNTAIN AND ASPHALT INC.
DOL 0.000 0.00
1.00000 0.000 0.00
0775 900-00006  ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 0.000 0.000
WAGNER EQUIPMENT CO
DOL 0.000 0.00
1.00000 0.000 0.00
0780 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM DORIS 0.000 0.000
QUINTANA CONSTRUCTION INC
DOL 0.000 0.00
1.00000 0.000 0.00
0785 900-00014 ADDED ITEM (LUMP SUM)/ PUNCH LIST SETTLEMENT 0.000 0.000
LS 0.000 0.00
58,844.46000 0.000 0.00
0790 900-00014 ADDED ITEM (LUMP SUM)/ CREDIT FOR FIELD FACILITIES 1.000 0.000
L S 0.000 0.00
418.39000 0.000 0.00
0795 900-00006  ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM KOCH 0.000 0.000
PERFORMANCE ASPHALT COMPANY
DOL 0.000 0.00
1.00000 0.000 0.00
0800 900-00006 ADDED ITEM (DOLLAR)/ BACKCHARGE FOR MAINTENANCE 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0805 900-00005 ADDED ITEM (DAY)/ VERIFIED STATEMENT OF CLAIM COLORADO 0.000 0.000
STRIJPE WRIGHT
DAY 0.000 0.00
1.00000 0.000 0.00
0810 900-00012 ADDED ITEM (FOOT)/ BARRIER AFTER TERMINATION 1,960.000 0.000
LF 0.000 0.00
4.28572 0.000 0.00
0815 900-00007 ADDED ITEM (EACH)/ IMPACT ATTENUATOR AFTER TERMINATION 2.000 0.000
EACH 0.000 0.00
571.42500 0.000 0.00
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PCN: 13479-BID ESTIMATE RUN 09/01/2005
PROJECT: STA 1151-013 ESTIMATE NO: 0012 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0825 900-00014 ADDED ITEM (LUMP SUM)/ ADMINISTRATIVE SETTLEMENT 1.000 0.000
LS 1.000 78,900.00
78,900.00000 1.000 78,900.00
0830 900-00014 ADDED ITEM (LUMP SUM)/ INTEREST 1.000 0.000
L S 1.000 8,090.77
8,090.77000 1.000 8,090.77
CAT 0200 CURRENT AMT $ 1,088,204.32 $ 86,990.77 % 916,848.88

CAT NO0300 J-17-AD

0500 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0505 206-00000 STRUCTURE EXCAVATION 1,284.000 1,284.000
cYy 0.000 0.00
5.00000 1,284.000 6,420.00
0510 206-00200 STRUCTURE BACKFILL (CLASS 2) 686.000 349.000
cy 0.000 0.00
11.30000 349.000 3,943.70
0515 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
19.00000 0.000 0.00
0520 601-03030 CONCRETE CLASS D (BOX CULVERT) 446.000 446.000
cy 0.000 0.00
220.00000 446.000 98,120.00
0525 602-00000 *REINFORCING STEEL 87,052.000 87,052.000
1B 0.000 0.00
0.46000 87,052.000 40,043.92
0530 602-00020 *REINFORCING STEEL (EPOXY COATED) 4,580.000 3,309.000
LB 0.000 0.00
0.54000 3,309.000 1,786.86
0535 606-11030 BRIDGE RAIL TYPE 10M 50.000 25.000
LF 0.000 0.00

49.24000 25.000 1,231.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NOO0300 J-17-AD
0540 607-53161 FENCE CHAIN LINK (SPECIAL) (60 INCH) 24.000 0.000
LF 0.000 0.00
36.55000 0.000 0.00
0540 MATERIAL ALLOWANCE BLACK VINYL COATED FENCE MATERIAL 47.000
5/26/02
LF 0.000 0.00
28.55200 47.000 1,341.94
0545 613-00200 2 INCH ELECTRICAL CONDUIT 50.000 25.000
LF 0.000 0.00
7.00000 25.000 175.00
0625 206-01750 SHORING DELETED - DO NOT USE 1.000 1.000
LS 0.000 0.00
29,905.00000 1.000 29,905.00
0635 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -2,992.000 -2,992.000
DOL 0.000 0.00
1.00000 -2,992.000 -2,992.00
0640 700-70035 F/A MECHANICALLY STABILIZED EARTH AT J-17-AD AND 56,724.560 54,322.410
J-17-AE LT
FA 0.000 0.00
1.00000 54,322.410 54,322.41
0650 900-00024 ADDED ITEM (TON)/ MCR 5 ROCK MATERIAL AT J-17-AD 594.000 594.000
TON 0.000 0.00
7.50000 594.000 4,455.00
0715 206-01750 SHORING SHORING AT J-17-K LT 1.000 0.000
LS 0.000 0.00
20,102.50000 0.000 0.00
CAT 0300 CURRENT AMT $ 274,693.18 $ 0.00$ 246,752.83
CAT NOO0301 J-17-AE
0550 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0555 206-00000 STRUCTURE EXCAVATION 1,693.000 1,693.000
cy 0.000 0.00
5.00000 1,693.000 8,465.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NOO0301 J-17-AE
0560 206-00200 STRUCTURE BACKFILL (CLASS 2) 838.000 330.000
cy 0.000 0.00
11.30000 330.000 3,729.00
0565 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
cYy 0.000 0.00
19.00000 0.000 0.00
0570 601-03030 CONCRETE CLASS D (BOX CULVERT) 694.000 659.200
cy 0.000 0.00
220.00000 659.200 145,024.00
0575 602-00000 *REINFORCING STEEL 134,773.000 134,773.000
LB 0.000 0.00
0.46000 134,773.000 61,995.58
0580 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,874.000 2,705.000
1B 0.000 0.00
0.54000 2,705.000 1,460.70
0585 606-11030 BRIDGE RAIL TYPE 10M 77.000 38.000
LF 0.000 0.00
49.24000 38.000 1,871.12
0590 607-53161 FENCE CHAIN LINK (SPECIAL) (60 INCH) 37.000 0.000
LF 0.000 0.00
36.55000 0.000 0.00
0590 MATERIAL ALLOWANCE BLACK VINYL COATED FENCE MATERIAL 74.000
5/26/02
LF 0.000 0.00
28.55100 74.000 2,112.77
0595 613-00200 2 INCH ELECTRICAL CONDUIT 77.000 40.000
LF 0.000 0.00
7.00000 40.000 280.00
0720 206-01750 SHORING SHORING AT J-17-L LT 1.000 0.000
L S 0.000 0.00
20,102.50000 0.000 0.00
CAT 0301 CURRENT AMT § 269,567.27 $ 0.00s 232,938.17
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CAT NO0400 CONSTRUCTION ENGINEERING ITEMS
0600 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,500.00000 1.000 9,500.00
0605 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0610 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0630 900-00006 ADDED ITEM (DOLLAR)/ MCR 3 LONG DISTANCE AND VOICEMAIL 1,493.800 1,232.790
DOL 0.000 0.00
1.00000 1,232.790 1,232.79
0655 900-00005 ADDED ITEM (DAY)/ XXXXXX ERROR IN UNIT PRICE - DO 0.000 0.000
NOT USE XXXKKX
DAY 0.000 0.00
1,259.50000 0.000 0.00
0660 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES FOR WORK THAT -39.000 -66.000
REMAINS UNCOMPLETED
DAY 27.000 33,993.00
1,259.00000 -39.000 -49,101.00
0725 900-00005 ADDED ITEM (DAY)/ XXXXXXXX FIX CO NUMBER 10 0.000 0.000
):010/0:0:0'0:0:0'0:0¢
DAY 0.000 0.00
1,259.50000 0.000 0.00
0820 900-00006 ADDED ITEM (DOLLAR)/ PER 105.17 (I), SUBTRACT ONE-HALF 0.000 0.000
OF COST OF ARBITRATION.
DOL 0.000 0.00
1.00000 0.000 0.00
0835 900-00006 ADDED ITEM (DOLLAR)/ RETAINAGE ADJUSTMENT FOR 1,842.390 0.000
ADMINISTRATIVE SETTLEMENT
DOL 1,842.390 1,842.39
1.00000 1,842.390 1,842.39
CAT 0400 CURRENT AMT $ -25,514.81 $ 35,835.39 8 -25,775.82
PROJECT TOTAL CURRENT AMT $ 1,606,949.96 $ 122,826.16 $ 1,370,764.06



